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City of Takoma Park 

Memo 
To: City Council 

From: Barbara B. Matthews, City Manager 

Date: July 18, 2005 

Re: Community Center Financial Report 

Attached is a current financial report for the Community Center project.  There are several 
factors related to the financial report that I wanted to call to your attention.   
 
Revenues 
 
The report reflects project revenues of $11,806,729.  This figure remains unchanged from 
the report distributed on June 13, 2005. 
 
Since that time, the City Council endorsed staff’s recommendation to allocate $122,324 of 
the Program Open Space (POS) funds for FY06 to the Community Center project.  The 
Board of Public Works previously approved the use of POS funds for the project and, 
therefore, staff does not anticipate any difficulty in receiving approval for the requested 
allocation.  Pending formal approval by the Board of Public Works, this amount has not been 
included in the project revenue summary, 
 
As previously discussed, the City realized significant savings through the execution of a new 
contract for health insurance.  A portion of the savings was utilized for expenditures 
associated with the City’s new contract with Local 400.  The remainder equals approximately 
$40,000. 
 
During the week of July 11th, the City was notified that its costs for general liability, 
automobile, and property insurance coverage through the Local Government Insurance Trust 
would be less than anticipated for FY06.  The reduction resulted from a “membership credit” 
as well as a return of surplus due to the Trust’s positive claims experience.  The City’s 
payment for FY06 will be approximately $70,000 less than the budgeted amount. 
 
How these funds will be used is a matter to be determined by the City Council.  In its 
discretion, the City Council could elect to utilize these funds for the Community Center 
project.   
 
Expenditures 
 
The projected amount for architectural services and utility company fees has been increased.  
The figure for utility company fees reflects Verizon’s cost for relocating service to the 
building, which the City recently received. 
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Also, project-related costs for the trailer rental and the installation of voice and data cables in 
the new space have been added.  The trailer rental cost has been recorded in the 
Community Center Fund; however, it had not been shown on prior financial reports.    
 
Proposed Change Orders 
 
The City received an updated Proposed Change Orders (PCOs) log from the contractor on 
July 15, 2005.  The information contained in this financial report reflects all items included on 
the log, as has been my customary practice.  These PCOs total $582,652. 
 
As I advised you in my report of June 20, 2005, the City and the contractor reached 
agreement on the lineal footage for the additional railing.  The contractor subsequently 
submitted revising pricing of $52,002 for PCO 1062.  The PCO log provided to the City on 
July 15, 2005 reflects the original amount of $102,588—a difference of $50,586.  The 
contractor had requested additional time of ten days and associated extended overhead for 
this PCO.  The city plans to reject this request.      
 
As you know, the City has utilized the services of Jeryl DiPietro of Charron Consulting to 
review and to render an opinion on many of the unresolved PCOs.  On July 5, 2005, I met 
with representatives of James F. Knott Construction Company to discuss the results of Jeryl 
DiPietro’s review.  The City advised the contractor that it was not prepared to accept some of 
the PCOs as submitted.  It was agreed that James F. Knott Construction Company would 
share the City’s analysis with the applicable subcontractor for comment and/or submission of 
additional documentation.  
 
Many of the subcontractors did not provide additional documentation to substantiate their 
claim. After reviewing the information submitted by some subcontractors, Ms. DiPietro 
advised the City that her original analysis remained unchanged.  The variance between the 
amounts proposed by James F. Knott Construction Company and Ms. DiPietro’s 
recommended pricing is $193,543.  It should be noted that Ms. DiPietro’s pricing assumes 
that the City does not grant any time extension or extended general conditions associated 
with these PCOs.  For your information, the contractor requested a contract extension of 48 
days and extended general conditions in the amount of $36,000. 
 
Conclusion 
 
Based on the information currently available, I recommend that the City accept the base bid 
and Alternate No. 1, 3, and 4.  As you may recall, there is a strong possibility that the 
Montgomery County Department of Permitting Services may require the upgrade to the voice 
fire alarm system (i.e., Alternate No. 5).   Resolution of this issue is anticipated prior to 
Council action on the bids on September 6, 2005.   
 
Assuming acceptance of the base bid and all alternates except Alternate No. 2 (kitchen), the 
total cost of the Community Plaza Level bid would be $888,909.  Based on the anticipated 
allocation of POS funds for FY06 and the projected reduction in the cost of the PCOs 
reviewed by Charron Consulting, available funding is $791,515.  Assuming no further 
reduction in the cost of the remaining PCOs, there would be a shortfall of $97,394.  This 
amount could be paid for out of the budgetary savings for health and other insurance 
coverage, should the Council so choose.   
 
As we move forward with the Community Center project, it should be noted that there might 
be other PCOs submitted by the current contractor.  Additionally, a contingency for 
unanticipated costs related to the Community Plaza Level should be considered.   



City of Takoma Park
Community Center Financial Report 
July 18, 2005
Summary  

Notes
Revenues $11,806,729.00  
    Less Expenditures to Date (9,017,227.50)
    Less Projected Expenditures (1,781,787.72)
Projected Balance 1,007,713.78

Less Pending PCO's, and PCO's 
not submitted

(582,652.00) Inclusion of these items does not represent 
City acceptance of items and/or dollar 
values

Remaining Funding $425,061.78 Does not reflect requested POS
allocation for FY06 ($122,324) or 
projected add-back based on City review
of certain PCOs ($244,129)

Notes:  This report reflects known and projected expenditures for the work covered by the City's contract with James F. Knott 
Construction.  This work includes construction of the building addition and the Computer Learning Center and renovation of the upper
level of the Municipal Building.  

This report does not include the cost of the Community Plaza Level (e.g., the renovation of the main level of the Municipal Building) 
and any computer equipment or furnishings not funded by the Takoma Foundation.  Also not included are previously discussed project 
enhancements, including the addition of a skylight, an elevator, a sidewalk through the parking lot, and landscaping.

The contractor and the City agreed to defer any action on the contractor's request for extended general conditions and time related
to Change Order No. 20 and Change Order No. 21.  Days in question are 46.5.



City of Takoma Park
Community Center Financial Report - Revenues  

Source Description Amount Total

City Funds Bond Proceeds FY02 and FY05 $4,537,572.00
Designated Reserve for office changes $300,000.00
Storm Water Capital Fund $200,000.00
General Fund (reallocated street improvement funds) $383,950.00
Year-end Transfer $100,000.00
Reserve Fund FY04 $76,696.00
Reserve Fund FY05 $76,696.00
General Fund (reallocated street improvement funds) FY05 $125,000.00
General Fund FY05 $200,000.00
Year-end Transfer June 30, 2004 $200,000.00
Sale of real estate on Piney Branch Rd., $400,000.00
    replaces Storm water fund loan, June 7, 2004 $6,599,914.00

County Montgomery County $1,250,000.00
Montgomery County FY05 $750,000.00
Montgomery County Storm water matching grant $350,000.00

$2,350,000.00

State State of Maryland $1,500,000.00
State of Maryland FY05 $300,000.00
State of Maryland FY06 $350,000.00
Program Open Space (DNR) $332,365.00
Program Open Space (FY05 DNR) $125,000.00

$2,607,365.00

Federal Earmark for Computer Learning Center $249,450.00
$249,450.00

TOTAL REVENUES $11,806,729.00

Note:  Bond proceeds include $2,537,572 received in May 2005.  Issuance costs = $62,428.
           State monies include recently secured funds in the amount of $350,000 for FY06.



City of Takoma Park
Community Center Financial Report - Expenditures  

Vendor Paid through June 30, 2005 Estimated Future Expenditures Notes

James F. Knott Construction Co. $7,473,044.00 $1,397,901.00 Reflects Contract Sum as of
Payment Application No. 24 

Lawrence Abell & Associates $965,825.12 $115,000.00 Paid to Date Includes
expenditures in FY01-05

City of Takoma Park Project Manager $114,139.28 $49,965.72 Estimated costs based on
salary and benefits for one-half
of FY06

Charron Construction Consulting $136,795.00 $70,921.00 Reflects current contract
authorization, and additional
estimated $25,000

Watt, Rieder, Hoffar & Fitzgerald, LLP $55,813.91 $10,000.00 Specialized Legal Counsel
Brower,  Kriz & Stynchomb, LLC $11,307.24 $0.00 Schedule reviewer
Other Project Consultants $57,441.29 $10,000.00 Expenses for engineering

consultant, traffic study, etc.
Storage Facilities and Trailer Rentals $32,994.37 $3,000.00  
Utility Company Fees $104,732.95 $35,000.00 PEPCO, WSSC, Verizon, and

Washington Gas
Montgomery County Permit Fees $43,432.00 $40,000.00 Reflects projected cost for 

review and permit of 
consolidated drawing for entire
Community Center project

Installation of Voice and Data Cables $10,227.34 $5,000.00
Movers, including Furniture Reassembly $5,518.00 $10,000.00  
Interior Building Signage $0.00 $35,000.00 Estimate includes design and 
   purchase costs
Thayer Electric $5,957.00 $0.00 Work related to Montgomery

County electrical inspection

TOTAL EXPENDITURES $9,017,227.50 $1,781,787.72

 

 
 



City of Takoma Park
Community Center Financial Report
Pending PCO's, and PCO's Not Submitted  

CO# PCO Description Proposed Amount Current Status
as of Report Date

1010G Footing Undercuts $13,763.00 Pending
1038 Plumbing Changes at the intersection of Grant and 

Maple Avenues
$15,863.00 Pending

1061 Barrel Vault Feature $6,456.00 Pending
1062 Additional Railing $102,588.00 Pending
1064 Flood Wall $94,206.00 Pending
1071 Wall Fans in Atrium $33,398.00 Pending
1072 Roof Gauge $11,323.00 Pending

1075B Mechanical/Plumbing Value Engineering Pricing $61,516.00 Pending
1078 Additional Tube Steel at Mansard Roof $7,618.00 Pending
1079 Change in star patterns in Fritz Tile $2,769.00 Pending
1081 Fire Department Connection $5,581.00 Pending 
1082 Changes to Door #12 & #13 $5,257.00 Pending receipt of

 shop drawings
1083 Dormer and Barrel Vault Finish $0.00 Not Submitted by JFK
1085 Delete Trusses ($2,423.00) Pending
1087 Weatherization for concrete $16,915.00 Pending
1093 Door into Room #200 $1,855.00 Pending
1096 Relocation of Ceiling Exhaust Unit #18 $19,870.00 Pending
1098 Replacement of Existing Air Handler Unit #9 $35,054.00 Pending
1099 Relocation of Duct Work $12,793.00 Pending
1100 Allowance Increase $0.00 Not Submitted by JFK
1102 PEPCO Changes $30,877.00 Pending
1104 Switch Gear Piping $50,699.00 Pending

1105A Mechanical Inspection Notes--Smoke Detector $7,506.00 Pending
1105B Mechanical Inspection Notes--Fire Dampers $7,871.00 Pending
1105C Mechanical Inspection Notes--Float Switches $15,094.00 Pending
1106 Display Case Electrical $1,481.00 Pending
1107 Toilet Accessories $0.00 Not Submitted by JFK
1108 Roof Conditions at Library Connector $4,958.00 Pending
1109 Drain at Pedestrian Bridge $6,408.00 Pending
1110 Lower Hallway Ceilings $720.00 Pending
1111 Downspout Drains at Library $1,170.00 Pending
1112 Blinds ($1,538.00) Pending
1113 Column Wraps $1,033.00 Pending
1114 Water Sterilization $3,674.00 Pending
1115 Library Storm Line $0.00 Not Submitted by JFK
1116 Tie in to Mansard Roofing $3,790.00 Pending
1117 Window Recess at Stair #1 $0.00 Not Submitted by JFK
1118 Grade Changes at Lower Level Entrance $3,923.00 Pending
1119 Interest Cost on Borrowed Funds $14,347.00 Pending

TOTAL $582,652.00


